
 

 

ZEYİLNAME NUMARASI/ADDENDUM NUMBER : AF24-B7-072 / 02 

ZEYİLNAME TARİHİ/ADDENDUM DATE :  29   /    08   / 2024 

 

2 NU.LI ZEYİLNAME / ADDENDUM NO. 2 

1. AF24-B7-072 proje numaralı “18 Kalem Müşterek Sistemler Yedek Malzeme Alımı” alım 

dokümanına yönelik alınan başvuru değerlendirilmiş olup, İdari Şartnamenin 15.2’nci maddesinin 

“Zeyilname: Duyuru yapıldıktan sonra, tekliflerin hazırlanmasını veya işin gerçekleştirilmesini 

etkileyebilecek maddi veya teknik hatalar veya eksikliklerin idarece tespit edilmesi veya isteklilerce 

yazılı olarak bildirilmesi halinde; alım dokümanında ve duyuruda değişiklikler/düzeltmeler 

yapılabilir...” hükmü gereği firma başvurusu idarece uygun bulunmuştur. 

 With regard to the tender document of “18 İtems Purchase of Test/Measurement Device’’ with 

project number AF24-B7-072, the received application has been reviewed and in accordance with 

the provision in Article 15.2 of the Administrative Specifications “Addendum: After the 

announcement has been made, in the event that the material or technical errors or failures which 

may affect the preparation of the bids or the performance of the work are determined by the 

Contracting Entity or notified in writing by the tenderers upon announcement of the tender; the 

amendments/corrections in the procurement document and announcement may be made.”, the 

request of the tenderer has been accepted by the Contracting Entity. 

2.    Yapılan başvuru kapsamında / Upon the request; 

 İhtiyaç listesinin 7’nci kaleminde bulunan 1650009062800 stok numaralı malzeme için kesinleşen 

alım kararının bildirilmesini müteakip 240 gün olan teslim süresi 450 gün olarak değiştirilmiştir. 

 Delivery period of the materials stok number is 1650009062800 in the 7th item of the requirement list 

240 days after the final tender decision is notified has been changed as 450 days. 

3. Söz konusu değişikliğin bahse konu alıma ilişkin alım dokümanına AF24-B7-072/02 numaralı 

zeyilname ile eklenmesini arz ve teklif ederim. 

 It is kindly requested the above-mentioned changes being included in the tender document of 

the subject tender as Addendum No. AF24-B7-072/02 

 

 

 


