
 
 
 
 
ZEYİLNAME NUMARASI/ADDENDUM NUMBER  : AF22-B7-033 / 01 
ZEYİLNAME TARİHİ/ADDENDUM DATE     :      /   /2023 

 
1 NU.LI ZEYİLNAME / ADDENDUM NO. 1 

1. AF22-B7-033 proje numaralı “ F-5 Uçağı Yedek Malzemesi Alımı” alım dokümanına yönelik 
alınan başvuru değerlendirilmiş olup, İdari Şartnamenin 15.2’nci maddesinin “Zeyilname: Duyuru 
yapıldıktan sonra, tekliflerin hazırlanmasını veya işin gerçekleştirilmesini etkileyebilecek maddi veya teknik 
hatalar veya eksikliklerin idarece tespit edilmesi veya isteklilerce yazılı olarak bildirilmesi halinde; alım 
dokümanında ve duyuruda değişiklikler/düzeltmeler yapılabilir...” hükmü gereği firma başvurusu idarece 
uygun bulunmuştur. 
 With regard to the tender document of “Purchase of F-5 Aircraft Spare” with project number 
AF22-B7-033, the received application has been reviewed and in accordance with the provision in Article 
15.2 of the Administrative Specifications “Addendum: After the announcement has been made, in the event 
that the material or technical errors or failures which may affect the preparation of the bids or the 
performance of the work are determined by the Contracting Entity or notified in writing by the tenderers 
upon announcement of the tender; the amendments/corrections in the procurement document and 
announcement may be made.”, the request of the tenderer has been accepted by the Contracting Entity;      
 
2.    Yapılan başvuru kapsamında;   
 İhtiyaç listesi 1’inci sıra numarasında kayıtlı malzeme için kesinleşen alım kararının bildirilmesini 
müteakip 120 gün olan teslim süresi 180 gün olarak değiştirilmiştir. 

İhtiyaç listesi 4’üncü sıra numarasında kayıtlı malzeme için kesinleşen alım kararının bildirilmesini 
müteakip 120 gün olan teslim süresi 300 gün olarak değiştirilmiştir. 
 
           Upon the request; 
 For item 1st in the requirement list, 120 days delivery period has been changed to 180 days following 
the notification of the final tender decision. 

  For item 4th in the requirement list, 120 days delivery period has been changed to 300 days 
following the notification of the final tender decision.  

 
3. Söz konusu değişikliklerin bahse konu alıma ilişkin alım dokümanına AF22-B7-033/1 numaralı 
zeyilname ile eklenmesini arz ve teklif ederim. 
  It is kindly requested the above-mentioned changes being included in the tender document of the 
subject tender as Addendum No. AF22-B7-033/1 
 

 

 


